

Progress Status Table of the 35 Satellite Sites (as of April 16, 2020)

Site Name	Assessment Underway	Remediation in Progress	Remediation Completed	Remediation Complete and Applied for Transfer to ICP
Amax Athabasca Uranium Mines – Site 1			X ²	
Amax Athabasca Uranium Mines – Site 2			X ¹	
Amax Athabasca Uranium Mines – Site 3			X ¹	
Baska Dot Uranium Mines, Virgin Lk			X ²	
Beaverlodge Mines, Mickey Lk				X
Black Bay Uranium Mine, Murmac Bay	X			
Caba Uranium Mines, Tazin Lk	X			
Cayzor Uranium Mines, Jean Lk			X	
Cinch/Cenex Uranium Mines, Cinch Lk			X ⁴	
Cons. Beta Gamma U. Mines, Bellegrade Lk			X	
Cons. Beta Gamma U. Mines, Tena Claim	X			
Consolidated Nicholson Mines, Lk Athabasca	X			
Don Henry Mines, Gatzke Lk	X			
Gulch Uranium Mines, Lk Athabasca		X		
Jahala Lake Uranium Mine	X			
Jesko Uranium Mines, Lk Athabasca	X			
La Ronge Uranium Mine	X			
Lorado Mine	X			
Meta Uranium Mine, Umisk Island	X			
National Exploration, Keiller Adit				X
National Exploration, Pat Claims, Donaldson Lk			X ³	
Nesbitt Labine U. Mines, ABC Mine, Melville Lk		X		
Nesbitt Labine U. Mines, Eagle Mine, Eagle Lk			X	
Nesbitt Mining Exploration, Reed Bay	X			
New Mylamaque Uranium Mines, Laird Island	X			
Pitch Ore Uranium Mines, Augier Lk	X			
Pitch Ore Uranium Mines, Beaverlodge Lk			X ²	
Rix Athabasca Uranium Mines, No. 10 Adit				X
Rix Athabasca Uranium Mines, Leonard Mine			X	
Rix Athabasca Uranium Mines, Smitty Mine		X		
Rix Athabasca Uranium Mines, Zone 62		X		
St. Michael's Uranium Mine				X
Strike Lake Uranium Mines, Strike Lk			X	
Territorial Uranium Mines, Coe Lk	X			
Uranium Ridge Mine	X			
Total	15	4	12	4

¹ Will not transferred to ICP because only exploration activities occurred at the site, as per Ministry of Environment direction.

² Polyurethane foam closures will be replaced

³ Except post-remediation gamma survey

⁴ Minor repairs needed to remediation perimeter fence

ICP: Provincial Institutional Control Program