

Status of CNSC Order 10-1 for the Gunnar Mine Site

1 September 2010



11 Requirements of the Order

(Actions No. 1 to 4)



- ↳ Perform and submit an Occupational Health and Safety (OH&S) assessment by no later than August 31, 2010.
- ↳ Perform and submit a structural assessment of all buildings and structures by no later than September 30, 2010.
- ↳ Fence off buildings and structures that fail the structural assessment by no later than October 31, 2010.
- ↳ Secure all openings and post adequate signage by August 31, 2010.

11 Requirements of the Order

(Actions No. 5 to 8)



- ↪ Remove all overhead hazards by no later than October 31, 2010.
- ↪ Perform and submit an inventory of hazardous substances and materials by no later than September 30, 2010.
- ↪ Collect all hazardous substances and secure them under lock and key by no later than October 31, 2010.
- ↪ Submit, by no later than October 15, 2010, a plan for demolishing, during the year 2011, buildings and structures that fail the structural assessment.

11 Requirements of the Order

(Actions No. 9 to 11)



- ↪ Conduct monthly site visits, weather and lake-ice conditions permitting, until the site is placed in a safe state and quarterly thereafter.
- ↪ Submit a waste management plan for the temporary storage of all wastes, including demolition waste, by no later than January 31, 2011.
- ↪ Take down buildings and structures that fail the structural assessment by no later than October 31, 2011.

Routine Updates



Biweekly reports on project progress are submitted to regulatory agencies



We are on the Web:
www.saskcleans.ca

Contact Information



↳ Tamara Yankovich, CLEANS Project Manager
Tamara.Yankovich@src.sk.ca

↳ Veronica Roesler, Aboriginal Community Liaison
Veronica.Roesler@src.sk.ca

↳ www.saskcleans.ca

↳ (306) 933-5477

Questions

